Capital Project Tracking - By Project, Appropriation Code, Fund

State of Washington
Office of Financial Management

September 02, 2014

Biennium to Date includes July 01, 2013 through July 31, 2014

Month ending date is July 31, 2014

Current Outstanding Total Biennium to Date

Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars  Percent Percent Percent Variance

Project Fund Reapprop Provisos Appropriation This Month  Biennium to Date This Month  Biennium to Date (Encumbered) Obligated Obligated Allotted Expended (Allotted - Actuals)
Agency: 411 - Freight Mobility Strategic Invest

Unknown Salaries and Expenses

JOO 09E N N 11,930,000 491,000 6,383,000 626,381 626,381 525%  53.50% 5.25% 5,756,619

Jo1 11E N N 9,826,000 436,000 5,300,000 4,261,000 4,261,000 43.36% 53.94%  43.36% 1,039,000

J02 106 N N 2,606,000 102,000 1,326,000 340,781 340,781 13.08% 50.88%  13.08% 985,219

J03 108 N N 84,000 4,000 40,000 47.62% 40,000

Mo1 1ME N N 1,320,000 55,000 715,000 54.17% 715,000

P00 108 N N 5,750,000 135,000 1,755,000 30.52% 1,755,000

Project Total 31,516,000 1,223,000 15,519,000 5,228,162 5,228,162 16.59%  49.24%  16.59% 10,290,838

Total 411 Freight Mobility Strategic Invest 31,516,000 1,223,000 15,519,000 5,228,162 5,228,162 16.59% 49.24%  16.59% 10,290,838
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